EXPERIMENT 8

Aim : To Create Scrum Board for Scrum Master using JIRA Tool.

Theory :

A **Gantt chart** is a horizontal bar chart used in project management to represent the schedule of a project. It displays tasks or activities along the vertical axis, while time is represented on the horizontal axis. Each task is shown as a bar whose length corresponds to the duration of that task.

Key concepts in Gantt chart-based project scheduling:

1. Tasks and Milestones: Tasks are individual units of work that need to be completed. Milestones mark significant events or deliverables in the project. In ClickUp, tasks can be created under a project list and assigned due dates, priorities, and assignees.

2. Timeline and Duration: Each task has a defined start date and end date. The Gantt chart visually maps these dates on a calendar timeline, making it easy to see how long each task will take and when it is scheduled.

3. Task Dependencies: Tasks can be linked so that one task must be completed before another begins. This helps in identifying the critical path — the sequence of tasks that determines the minimum project duration.

4. Priority Levels: ClickUp allows setting priority levels (e.g., High, Normal) for tasks, helping teams focus on critical activities such as Backend Development and Testing.

5. Views in ClickUp: ClickUp provides multiple project views:

- **List View** – Displays all tasks with due dates and priority in a structured list format.
- **Board View** – A Kanban-style view showing tasks grouped by status (To Do, In Progress, Complete).
- **Gantt View** – A timeline-based visual showing all tasks as horizontal bars across weeks, enabling easy tracking of progress and scheduling.

6. Project: Smart Parking Space In this experiment, the following tasks were scheduled

for the Smart Parking Space project:

Task	Start Date	End Date	Priority
Requirement Analysis	Mar 15	Mar 15	Normal
System Research	Mar 16	Mar 18	Normal
Parking Slot Detection Design	Mar 19	Mar 21	Normal
Model Development	Mar 22	Mar 24	High
Backend Development	Mar 25	Mar 28	High
Frontend Dashboard	Mar 29	Mar 31	Normal
Testing	Apr 1	Apr 3	High
Deployment	Apr 4	Apr 5	Normal

The Gantt chart in ClickUp auto-fit the tasks across Weeks 11–14 (March 15 to April 5, 2026), providing a clear visual representation of the project schedule.

Name : Kunal Motwani **Batch : T21** **Roll No : 72**





Name : Kunal Motwani **Batch : T21** **Roll No : 72**



Conclusion:

In this experiment, we successfully studied and implemented project scheduling using the Gantt chart feature in ClickUp. A project titled "Smart Parking Space" was created with 8 tasks covering the complete software development lifecycle — from Requirement Analysis to Deployment. Tasks were assigned start dates, end dates, and priority levels, and were visualized across multiple views: List View, Board View, and Gantt View.

The Gantt chart provided a clear and intuitive timeline of all tasks spread across approximately 3 weeks (March 15 to April 5, 2026). It helped in understanding task

sequencing, identifying high-priority activities (Model Development, Backend Development, and Testing), and monitoring the overall project schedule at a glance.

This experiment demonstrated that ClickUp's Gantt chart is an effective tool for real-world project scheduling, enabling teams to plan, track, and manage project timelines efficiently.